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Road Rehabilitation Project
Objective: Expand Access to
Markets and Services

Value of signed road construction

Compact Signing Date:

Entry into Force Date:

End of Compact Date:
Compact Closeout Period:
Current Compact Budget:

16-Sep-09
23-Sep-10
23-Sep-15

24-Sept-15 to 23-Jan-16

$540 Million

Estimated discounted $472.7

million increase in income over
the life of the investment.
Compared to discounted costs of
$258.1 Million. These income
benefits are expected to accrue
to 1,476,000 people.

0 258,924,397 271,128,882 105%
contracts
All Roads Activities .
Outcome: Reduced travel time Percent disbursed of road 0 100 70 70%
and improved road quality construction contracts
Tempor_ary employment. 0 No Target 2,757 No Target
generated in road construction
Kilometers of rehabilitated roads 0 120 122 102%
. . on RN#2
National Road 2 Activity
Outcome: Reduced travel time
and improved road quality Roughness (RN2) 3.2 2.4 1.3 243%
Kilometers of rehabilitated roads
on RN#6 0 252 64 25%
National Road 6 Activity
Outcome: Reduced travel time
and improved road quality
Roughness (RN6) 13 25 Pending Pending

*Benefits from the Delta Activity are expected only after the completion of the works. As of Compact end, data for the 2015 cropping cycles were not yet available.

Thus, the cropping data represented here reflects the situation prior to the completion of Delta works.




